
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:28 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 108 Date: 28-Apr-2011 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:00 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 597

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Mostly Sunny

Temperature 7 AM 12 PM 4PM549 62 57

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 04/28/2011, Wednesday – Mostly Sunny, 64/44 ºF

* Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI log.

* Submittal # 2265, Rev 01 came in today for Sea Transportation Plan: Voyage 11 –Addendum – Tower
Head. TYL is looking into now, once they complete the review, we can close Rev.0 and Rev.2 submittals
in the same time.

* Continued looking into Submittal #2304 – Erection Plan (Box Girder): Crossbeam CB18 Erection Plan.
This submittal should work with Submittal # 2222 for OBG lifts 12 – 14 Erection.

* Attended group meeting from 3:30PM to 4:45PM with Bill Casey.

* Obtained the submittal / RFI log lists under my name, total 158 Submittals & 54 RFIs in my name.

* Worked 2 hours OT today (04/28/11, Thursday)
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